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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

September 23, 2004

10:15 a.m. to 10:45 a.m.

Agenda

I.	 Approval of August 26, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-
RUFH):

11.	 Operational Status

1111.	 Project Specific Issues
A. Milestone M-20-21 -TO 1 Status
B. Interface Issues
C. Strategy Document Status

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers ;Meeting

825 Jadwin/Room 340
Hanford, Washington

September 23, 2004

I.	 Approval of August 26, 2004 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).

H.	 Operational Status (John Winterhalder FH)
A.	 Total purgewater received in June was 31,237 gallons. Construction of the load-in station

modification is ongoing.

III.	 Project Specific Issues
A. Milestone M-20-21-TOI Status

There was no change in the status of this milestone.
B. Interface Issues

There were no interface issues for discussion.
C. Strategy Document Status

Mr. Winterhalder summarized for Doug Hildebrand (RL), who was not present for the
August 2004 PMM, the discussion from that PMM regarding revision of the purgewater
strategy to reflect what the current and ongoing practices will be. A meeting will be set up
with RL FH, PNNL and possibly Bechtel to discuss the strategy of collecting purgewater
from the plateau and taking it directly to ETF, and to exclude certain wells in the 600 Area
because of difficulty accessing them with the purgewater truck.

IV.	 General Discussions
A.	 There were no topics for general discussion.

V.	 Status of Actions
A. 977 - The closure plan package is still internal to FH. This action remains open pending a

determination of the strategy document. Mr. Hildebrand requested that Mr. Winterhalder
schedule a meeting after October 1, 2004, for discussion.

B. 1008 - The 30 percent design review meeting was held this week and comments are being
incorporated. Construction has started on the load-in station.

VI.	 New Actions Items
A.	 There were no new actions.

VII.	 Next Project Managers Meeting
A.	 The next meeting was scheduled for October 28, 2004.
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